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CCR No. 95-0827 Logged Date 11/1/95 Rev. - Request Type CCR

Priority Routine|:| Urgent Emergency[l Affected Release A Change Class ||

Title (description) Update TSDIS ICD

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

209-CD-007-002

RTM Change |:| Start New Baseline |:|

Problem

TSDIS ICD as delivered in support of the Release A CDR TBDs and TBRs, documented in the workoff plan. Additional
comments resulted from CDR review.version of the ICD.

Proposed Solution

Update TSDIS ICD reflecting residual Release A comments.

Revised document includes insertions and deletions relative to the Release A CDR version.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O
QA |:| Rel. A Rel. B |:| Rel. IR1 |:| MRS SMO Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Debbie Foch (Signed) D. Foch 11/7/95
Signature Date
Office SMO Office Manager (Signed) Peter Lyons 11/7/95
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
Comments:

CCB Chairperson (Signed) R. E. Clinard  11/8/95

Signature Date
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